Implementing Education and
Youth Development
Programming
in the Fragile Context of
Mindanao, Philippines

Mindanao is at the southern end of the Philippine archipelago and represents one-third of the
Philippines’ territory. It comprises 5 of the country’s 17 administrative regions, along with Autonomous
Region of Muslim Mindanao (ARMM), which was created as part of a long-negotiated, though shortlived, peace treaty under President Corazon Aquino in 1989.
Mindanao has been the traditional homeland of Muslim Filipinos dating back to the early 10th century
and the coming of Islam through trade with Arab merchants. The Muslim inhabitants of Mindanao and
Sulu in the southern Philippines, known as Moros, have resisted assimilation into the Christianized
national culture for centuries.
Beginning in the late 1960s, the Muslim minority launched an armed struggle for their ancestral
homeland, seen as another chapter in the long-lasting struggle for their social identity, economic
security, and autonomy. Since then, the confrontations between Muslim separatists in Mindanao
and the Philippine government have resulted in the deaths of more than 120,000 people and the
displacement of more than 2 million people.1 The conflict has led to widespread poverty in war-torn
areas, especially in the ARMM, which is the country’s poorest region, where average annual income
was $2,025 in 2006, less than one-third that of Manila.2
To complicate the situation, in addition to the Muslims’ fight for autonomy and self-rule, there has
been an increase in clan-based conflict and criminal activity, including widespread banditry, rampant
kidnap-for-ransom activities, and other crimes resulting from unstable security, especially in
western Mindanao.

Challenges to Project Interventions in
This Fragile Context
The Education Quality and Access for Learning and Livelihood Skills Project, Phase 2 (EQuALLS2), is
a funded intervention of the U.S. Agency for International Development (USAID) being implemented
in three Mindanao regions (Regions IX, XII, and ARRM). Within the fragile political structure and
communities of these regions, The Education Development Center, Inc. (EDC), has been implementing
the project since 2006. EDC has invested in building social capital with community members and
Mindanao government officials as an integral part of building the government’s capacity to deliver
services within the education and youth development sectors to those communities most affected by
conflict and poverty in Mindanao.
The main challenges to implementation have come from, first, the tensions between the two
governments that simultaneously control the regions and, second, ongoing threats of violence.
1
Schiavo-Campo, S., & Judd, M. (2005, February). The Mindanao conflict in the Philippines: Roots, costs and potential peace dividend (p. 5). Washington, DC: World Bank.
Retrieved from http://siteresources.worldbank.org/INTCPR/214578-1111996036679/20482477/WP24_Web.pdf
2
Wikipedia (n.d.). Autonomous Region of Muslim Mindanao. Retrieved September 21, 2011, from http://en.wikipedia.org/wiki/Autonomous_Region_of_Muslim_
Mindanao#Economy

2

Coordination and cooperation with government officials
The armed Mindanao conflict has affected project objectives and activities at many levels. Having
two separate and distinct governments and departments of education (DepED National and DepEDARMM) required consistent and added levels of consultations and involvement to align the program
with the strategic objectives of the two governments; maintain clear coordination, communication,
and cooperation; and gain trust and commitment at the local level.

On-going threats of violence
Because the project operates in the country’s most fragile communities, there are daily threats of
violence, kidnapping for ransom (KFR), and other menaces that negatively affect the ability of project
staff and beneficiaries to travel to and from scheduled activities. Consequently, EDC is frequently
required to suspend community activities when the situation is not safe. In some cases, program
participants are transported out of conflict-affected communities (impacting the project’s budget) so
that activities can continue.
Incidents of crime and security have negatively impacted project implementation:
•E
 xplosions and bombings in Zamboanga and Cotabato, two cities where field offices are located,
together with gun battles between suspected militants and the Philippine Marines/Armed Forces of
the Philippines in Basilan, restricted staff travel.
• I n September 2011, thirteen alleged members of the Moro National Liberation Front and two soldiers
were killed on a EQuALLS2 school construction site in Sulu, during an attack involving mortars,
machine guns and rifles. Despite being outnumbered, the troops from the Philippines Marine
battalion held their ground until two MG-520 helicopter gunships arrived to drive away the rebels.
• I n August 2010, a suicide bomb exploded at the Zamboanga airport arrival area just minutes after
the office manager and driver of EDC’s Zamboanga office had departed to meet a visiting USAID
worker. This kind of incident frightened and stressed all project staff.
• Th
 e kidnapping and beheading of a school principal in Sulu, whose family was unable to pay the
ransom, resulted in the temporary closure of 60 percent of the schools supported by the project.
Persistent threats to teachers and even project staff in Sulu were also experienced.
• Th
 e national elections in May 2010 produced violence throughout several project sites in Mindanao,
which restricted travel and implementation of project activities.
•A
 politically motivated massacre in November 2009 in Maguidanao, killing 57 people—including
local politicians and their relatives, over 30 journalists, and other innocent people who happened to
be in the wrong place at the wrong time—resulted in restrictions of staff travel.
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Measures to Mitigate Conflict-Driven Barriers
Within this conflict environment, EDC has implemented a number of key managerial and
programmatic measures to mitigate the barriers that conflict can create for project implementation:
•E
 nsured swift programmatic flexibility, modifying training schedules and providing training in
neighboring communities
•D
 eveloped programs to respond to demand: social development (education and youth programming)
needs expressed by local government officials and community members
•C
 onducted thorough security planning, including a complete project-level and contextualized
security plan, training, protocols, and focal persons; maintained clear security protocols and regular
security updates for field staff working within the conflict environment
• Engaged stakeholders (government officials at every level, community members) to increase support
at the local level through close working relationships, creating a sense of confidence and mutual
support as well as a vested interest and feeling of co-ownership during the implementation of
project activities
•E
 nabled local field staff to manage all field level operations based on an in-depth understanding of
the local environment and an ability to build trust and confidence with their fellow countrymen

Interventions to Reduce Fragility and Conflict
Civil conflict always destroys much more than physical plants and infrastructure. The core of the
damage is done to the fabric of society, to the stock of social capital. Social capital is essentially
trust capital that, unlike physical capital, grows as it is used.3
Although the EQuALLS2 project doesn’t include conflict mitigation as an explicit objective, the
project has focused on education and livelihood work in this region as a direct response to the higher
concentrations of poverty levels and conflict. As part of a multi-dimensional development approach,
USAID has used education and economic growth as stabilizing activities in communities. Within the
context of the Mindanao conflict, EQuALLS2 has worked with the Philippine Department of Education
(DepED) and Technical Education and Skills Development Authority (TESDA) to implement programs
that provide safe and productive options for children and youth—helping them to attend a quality
public school or madrasah, achieve a high school equivalency certificate, or gain a livelihood skill that
could lead to expanded income pathways.
Following are some highlighted outcomes in support of USAID’s efforts to help conflict-affected
communities rebuild a peaceful economy:
Ibid: page 9.
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Out-of-school youth have been trained in workforce skills or received an
alternative basic education.
•M
 ore than 35,000 out-of-school youth attended trainings in workforce skills that were needed in
their communities.
•M
 ore than 70,000 out-of-school youth participated in alternative basic education courses, resulting in
a marked increase in the number of youth passing the high school equivalency exam.

School-aged children and youth have access to safe, quality learning
environments.
• 1 61 public school classrooms and 540 upgraded community-learning centers have been newly
constructed or renovated to house more than 425,000 elementary students and youth across over
1,000 conflict-affected communities in Mindanao.
• Schools and learning centers have an additional 1.8 million books, posters, notebooks and other
learning materials as well as teachers and youth center facilitators trained to improve their instruction.

Communities are supporting their schools.
•M
 ore than 700 PTAs and local school boards have become better functioning organizations, enabling
them to effectively manage resources and plan and execute school improvement plans.
• I n some communities, PTAs are working with parents, community members, and local government
leaders to implement an education report card system called the Village Education Report Card
(VERC). VERC tracks performance indicators related to physical facilities, learners’ performance,
teaching and learning resources, and community participation. In areas where conflict is more acute
and where there are displaced families, communities also use the VERC to measure the extent to
which schooling continues in times of armed conflict.

Programming for Education in Emergencies (EiE)
Education can provide physical, psychosocial, and cognitive protection in disaster areas and insecure
environments. With training and support, communities can normalize and stabilize these insecure
periods, using the continuity of school days to mitigate the psychosocial impact and provide physical
protection from the exploitation that many times comes with instability. Some EQuALLS2 activities in
Mindanao were designed to directly address the emergencies bred by ongoing conflict. These activities
included education and disaster planning, peace building, and conflict resolution—all essential
elements to stabilizing a local economy. The program has helped communities prepare continuity of
education plans during times of conflict, disaster, and emergency. For example, when fighting broke
out in Datu Piang, EQuALLS2 conducted seminars for teachers and provided learning materials
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for use in child-friendly spaces. Ensuring that students can stay focused on their lessons within a
supportive learning environment even during high conflict periods helps to address their psychosocial
needs during hese disruptive and frightening episodes.

Evidence of EQuALLS’s effectiveness in a fragile
environment
EQuALLS2 has provided increased access to quality elementary school education and youth skills
training programs for children and youth in close to 1,000 conflict-affected communities in Mindanao.
The project’s ability to successfully implement education and youth development programs during
some of the most challenging years of insecurity and conflict in Mindanao is demonstrated in large
part by its achievement of targets that were set in 2006. Given the unanticipated level of violent
conflict in areas served by the project, this is no small feat.
Table 1 provides an overview of the project’s achievements in terms of USAID’s quantitative indicators.
The table details that across indicators, EDC has mitigated the challenges raised by conflict and
accomplished, or is on track to accomplish by December 2011 (project completion date), the project
targets agreed to with USAID in 2006.
Table 1. Indicator s of EQuALLS2 achievements
Indicators of acheivements

Targets

Classrooms repaired
Classrooms constructed
Learners enrolled in primary schools or equivalent non-schoolbased settings
PTAs or similar “school” governance structures supported

1,180
120
310,000

End of project
achievements
1,242
183
465,574

850

1,326

2,238

3,551

35,000
1,800,000
35,000
12

38,490
2,116,701
41,433
33

70,000
n/a
750

71,198
810
758

Administrators and officials trained in school finance,
management, or governance
Teachers/educators trained
Textbooks and other learning materials provided
Persons participating in workforce development programs
Workforce development initiatives through public-private
partnerships assisted
Out-of-school youth enrolled in basic education programs
Community Incentive Grants awarded
Learners enrolled under the Scholarship Program

6

EDC has also helped institute measures that will assist in scaling up and sustaining its interventions.
These include the following:
•C
 ommunities are mobilizing one-to-one financial and other contributions for school improvement
initiatives as a result of PTA and LSB training.
•D
 epED has issued legal documents to institutionalize the Learning Partnership Program, which uses
a mentoring approach that is initiated with help from the project.
•A
 VERC approach has been adopted by local government units and DePED.
•L
 egal bodies have been created at the local level to institutionalize the education and livelihood skills
planning process initiated by the project.
EDC is completing a range of post-project assessments to demonstrate impact as a result of project
interventions. These include assessing gains in teachers’ content knowledge of English, science, and
math, and an analysis of student achievement test scores. Initial findings reveal that the depth and
quality of education and youth programming has made a positive impact on teachers’ and students’
performance.

Conclusion
In conclusion, while conflict mitigation was not an explicit EQuALLS2 project design element, EDC
and its partners have provided safe and productive options for children and youth, thus helping to
stabilize some of Mindanao’s most fragile communities. EQuALLS2 reached its targets, demonstrated
early signs of impact, and developed approaches that have been institutionalized and sustained by the
ministries and communities.
Though lacking conclusive evidence, project staff attribute their success in large part to the social
capital they built with local officials and community members. Through organizations such as
LBSs, PTAs, and community-based associations, staff have helped mobilize community support for
education improvement. This local support has translated into added security for staff when working
in those communities.
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